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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 831 Date: 23-Apr-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 323

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny to partly cloudy

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors.

- Met with TY-Lin designers Nhan Vo and Hyat Tazir regarding the measurements that they want taken at
the E2 cap beam temporary bearings, permanent bearings, and shear keys. Paul Jefferson was also at this
meeting and it is our understanding that mainly the rotations of these components needs to be measured
relative to the pier E2 cap beam. Also the translation of the temporary bearings needs to be measured at
the "foot assembly". Also Paul and myself met with TY-Lin designer James Duxbury regarding the cable
tie down upper dresser coupler issue. According to James all the connections need to be replaced and an
additional support needs to be added to resist the vertical load of the HDPE pipes.

- Began to investigate how to measure the rotations of the bearings and shear keys after meeting with TY-
Lin this afternoon.

- Performed miscellaneous informal inspections around the jobsite today.

Attachment

Bipod placed between the concrete and the temp. brg. to potentially
measure the change in height or find the rotation from the CR of the

temp. brg.

Temporary bearing between B3 and S3 looking north.
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ABF ironworkers removing the last section of catwalk used to
construct the SAS cable on the NMS being taken down prior to lunch

today.

Closeup of the "foot assembly" of the temporary bearing mentioned
above looking south.

Ironwoker crew that removed the last section watching the catwalk
section be lowered to the OBG
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